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May 5, 1988

L1630200005- St. Clair County
Sauget Sites - Sauget
Superfund/Fiscal

M1ke Miller, Project Manager
Ecology 4 Environment, Incorporated
111 West Jackson Boulevard
Chicago, Illinois 60604

Dear Mike:

From recent communications, it appears that our waste removal problem
is nearly at an end. I have informed Terry Ayers, and John Steller
of the $17,200 approximated cost and that a waste contractor would
be procured to actually load the waste, transport and incinerate at
Ensco 1n Arkansas. You informed me 1n mid-April that the actual investigation
which E.&E. has been contracted to perform is presently $8,500 over
budget. Please fill out one of the new Change Order forms which IEPA
is now using and describe these level of effort changes that have been
approved by our office.

You will additionally have to fill out another change order form once
you develop a cost estimate for compilation of the final investigatory
document and include the cost of participating in an informational
presentation to; a) the industries in Sauget, b) the communities of
Cahokia.

IEPA completed its review period on Thursday, April 28. Offices participating
in the review were:

- lEPA's DLPC (FSMU.SRAPL, TECH. Compliance, Permits, Geohydro
Section, FOS (Collinsvnie), PA/SI), APC, Community Relations,
WPC, DCS,

- Attorney General's Office
- Illinois Department of Public Health
- USEPA
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I anticipate a correlation of comments will be completed by May 6,
1988 and in your hands. We had a few major changes. Everyone was
very complimentary of the deliverable generated by E. & E.

Sincerely,

Jeff Larson, Project Manager
Federal Site Management Unit
Remedial Project Management Section
Division of Land Pollution Control
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